

SECRET

11
file

OH- 0098
Copy 5 of 7

9 May 1958

Hycan Mfg. Company
Pasadena, California

Attention: [REDACTED] Vice Pres., Engineering

Subject: Contract No. BC-450

Gentlemen:

Reference is made to your proposal dated 9 April 1958 as amended by your letter dated 2 May 1958 (LN 222), subject: Product Improvement, 73-C Configuration.

This is to formally authorize you to proceed with the work as described in Exhibit "A" and "B" of your 9 April letter. This work is authorized under PART III entitled "Related Work & Services". It is felt that it is not necessary to amend the contract to reflect this work since the scope is not amended to reflect each and every Work Order as issued by authorized representatives of the Contracting Officer.

Amendment No. 8 has been issued which allocates more funds for each Customer and funds for this work are included. It is estimated that the cost for this work will be \$19,307.20. This figure is arrived at by applying [REDACTED] in lieu of your proposed [REDACTED]

Very truly yours,

DPS/DCI:HL:pf

Distr:

Orig - Hycan [REDACTED]

[REDACTED] Contracting Officer

- 2 - [REDACTED] T&M, BC-450 (A&I)
w/cy 1 of CHAL 0057 & encl. 1 thereto
- 3 - [REDACTED] w/cy 2 of DPS-0386
- 4 - FOG folder w/cy 2 of CHAL 0057
- ✓ 5 - Proj. Finance
- 6 - [REDACTED]
- 7 - [REDACTED]

DOCUMENT NO. _____
NO. OF COPIES IN CLASS. _____
DATE 5/1/82 2012